

ANNUAL CAMP PLANNING: ATC/CATC 2012-13ROORKEE GROUP

Ser No	Camps	Participating Gp/ Units	ANO SD	ANO SW	ANO JD	ANO JW	Cdt SD	Cdt SW	Cdt JD	Cdt JW	Total	Dates	Location	NRS/ NSD	Camp Comdt	Accn being used
1	R/1/ATC	31 UK Bn NCC	3	0	2	0	375	125	60	40	600	01 -10 Jun 12 POSTPOND	Haridwar/ Anarwala	Dehradun	CO, 31 UK Bn NCC	Build up/ Tentage
2	R/2/ CATC	4 UK (I) Coy NCC	3	0	2	0	200	75	200	125	600	25 May – 03 Jun 12	Pauri	Pauri	OC, 4 UK (I) Coy NCC	Build up/ Tentage
3	R/3/ CATC	84 UK Bn NCC	3	0	2	0	350	35	160	55	600	12 - 21 Jun 12	Bhagwan- pur	Roorkee	CO, 84 UK Bn NCC	Build up/ Tentage
4	R/4/ CATC	31 UK Bn 84 UK Bn 4 UK (I)	1 1 1	0	1 1 1	0	175 75 100	50 10 25	15 50 15	10 10 15	550	02 – 11 Jul 12	810 CETC Purkaji	Roorkee	CO, 3 UK CTR NCC	Build up/ Tentage

5	R/5/ CATC (NIC WWR)	31 UK Bn 84 UK Bn 4 UK (I) Coy DDun Gp Ntl Gp Other Dte Total Str	1 1 1 1 1 16 21	0	0	0	40 30 40 29 53 166 358	36 10 20 13 15 98 192	0	0	76 40 60 42 68 264 550	1-12 Oct 12	Raiwala	Dehradun	CO, 31 UK Bn NCC	Build up/ Tentage
6	R/6/ CATC (Pre IGC)	31 UK Bn 84 UK Bn 4 UK (I) Coy	1 1 1	0	1 1 1	0	125 40 30	65 15 50	25 35 40	15 15 45	500	11-20 Oct 12	Roorkee	Roorkee	CO, 84 UK Bn NCC	Build up/ Tentage
7	R/7/ CATC (IGC)	31 UK Bn 84 UK Bn 4 UK (I) DDun Gp Ntl Gp Total Str	1 1 1 1 1 5	0	1 1 1 1 1 5	0	75 50 25 44 44 238	40 10 35 22 22 129	25 20 30 12 12 99	0 0 22 06 06 34	140 80 112 84 84 500	01 - 10 Nov 12	Roorkee	Roorkee	CO, 84 UK Bn NCC	Build up/ Tentage
8	R/8/ CATC (Pre RDC-I	31 UK Bn 84 UK Bn 4 UK (I) Total Str	1 1 1 3	0	1 1 1 3	0	125 30 15 170	40 5 15 60	40 35 15 90	15 0 15 30	350	20 -29 Nov 12	Pauri	Pauri	CO, 4 UK (I) Coy	Build up/ Tentage
9	R/9/ATC	3 UK CTR NCC	5	0	0	0	600	0	0	0	600	1 - 10 Dec 12	Roorkee	Roorkee	OC, 3 UK CTR NCC	Build up/ Tentage

10	R/10/ ATC	31 UK Bn NCC	5	0	0	0	300	100	60	40	500	25 Dec - 3 Jan 13	Srinagar	Srinagar	CO, 31 UK Bn NCC	Build up/ Tentage
----	--------------	-----------------	---	---	---	---	-----	-----	----	----	------------	-------------------------	----------	----------	------------------------	----------------------

Appx- 'C'

ANNUAL CAMP PLANNING: ATC/CATC 2012-13

DEHRADUN GROUP

Ser No	Camps	Participating Gp/Units	ANO SD	ANO SW	ANO JD	ANO JW	Cdt SD	Cdt SW	Cdt JD	Cdt JW	Total	Dates	Location	NRS/ NSD	Camp Comdt	Accn being used
1	D/1/ATC	1 UK (I) Coy	4	0	4	0	250	100	35	15	400	26 May -04 Jun 12	Mana Ghingran	Gopeshwar	OC, 1 UK (I) Coy	Build up/ Tentage
2	D/2/ATC	3 UK (I) Coy	1	0	3	0	92	39	206	40	377	26 May - 4 Jun 12	GIC Purola	Uttarkashi	OC, 3 UK (I) Coy	Build up/ Tentage
3	D/3/ATC	11 UK (G) Bn NCC	0	3	0	2	0	450	0	100	550	8-17 Jul 12	Anarwala Cantt	Dehradun	CO, 11 UK (G) Bn	Build up/ Tentage
4	D/4/ATC	29 UK Bn NCC	3	0	2	0	220	98	180	102	600	2 - 11 Aug 12	Anarwala Cantt	Dehradun	CO, 29 UK Bn	Build up/ Tentage
5	D/5/ATC	29 UK Bn NCC	5	0	2	0	275	80	150	95	600	28 Sep - 7 Oct 12	Anarwala Cantt	Dehradun	CO, 29 UK Bn	Build up/ Tentage
6	D/6/ATC	3 UK (I) Coy	1	0	3	0	85	79	164	50	378	21 - 30 Oct 12	GIC Matli	Uttarkashi	OC,3 UK (I) Coy	Build up/ Tentage

7	D/7/ATC	1 UK (I) Coy NCC	5	0	5	0	170	80	150	100	500	6 - 15 Nov 12	Gopesh- war	Gopesh -war	OC, 1 UK (I) Coy	Build up/ Tentag e
8	D/8/ CATC (Pre RDC- II)	1 UK (I) Coy & Selected Cds of UK Dte	5	0	5	0	35 63 98	15 35 90	276 15 291	150 11 161	476 124 600	04 -13 Dec 12	Anarwala Cantt	Dehradun	OC, 1 UK (I) Coy	Build up/ Tentag e
9	D/9/ CATC (Pre RDC- III)	11 UK (G) Bn & Selected Cds of UK Dte	0	3	0	2	0 54 54	400 30 430	0 10 110	96 10 106	496 104 600	18 - 27 Dec 12	Anarwala Cantt	Dehradun	CO, 11 UK (G) Bn	Build up/ Tentag e
10	D/10/ CATC incl De-Kiting Camp	29 UK Bn NCC	5 2	0 1	2 0	0 0	300 52 362	185 25 210	22 9 31	0 7 7	507 93 600	29 Jan - 07 Feb 2013	Anarwala Cantt	Dehradun	CO, 29 UK (G) Bn	Build up/ Tentag e

ANNUAL CAMP PLANNING: ATC/CATC 2012-13**NAINITAL GROUP**

Ser No	Camps	Participating Gp/ Units	ANO SD	ANO SW	ANO JD	ANO JW	Cdt SD	Cdt SW	Cdt JD	Cdt JW	Total	Dates	Location	NRS/ NSD	Camp Comdt	Accn being used
1	N/1/ATC	80 UK Bn NCC	4	0	4	0	100	50	250	50	450	22 - 31 May 12	Bharkatiya	Bharkatiya	CO, 80 UK Bn	Built-up/ Tentage
2	N/2/ATC	77 UK Bn NCC	2	0	1	0	240	75	200	25	540	10 - 19 Jun 12	Bhujan/ Dwarahat/ Hawalbagh	Bhujan/ Dwarahat/ Hawalbagh	CO, 77 UK Bn	Built-up/ Tentage
3	N/3/ ATC	77 UK Bn NCC	2	0	1	0	300	75	200	25	600	15 - 24 Jul 12	Bhujan/ Dwarahat/ Hawalbagh	Bhujan/ Dwarahat/ Hawalbagh	CO, 77 UK Bn	Built-up/ Tentage
4	N/4/ATC	80 UK Bn NCC	4	0	5	0	200	50	250	50	550	16 - 25 Jul 12	Bharkatiya	Bharkatiya	CO, 80 UK Bn	Builtup/ Tentage

5	N/5/ CATC Pre TSC-I	78 UK Bn NCC	4	3	2	1	400	50	100	50	600	07 -16 Sep 12	Ranibagh	Ranibagh	CO, 78 UK Bn	Built up/ Tentage
6	N/6/ ATC	79 UK Bn NCC	4	0	4	0	400	0	115 S/F50 165	0	565	16 - 25 Aug 12	Ratighat	Ratighat	CO, 79 UK Bn	Built up/ Tentage
7	N/7/ CATC Pre TSC-II	78 UK BN NCC	4	3	2	1	400	50	100	50	600	17 - 26 Sep 12	Ranibagh	Ranibagh	CO, 78 UK BN	Builtup/ Tentage
8	N/8/ATC (PNSC-I)	5 UK NU NCC	3	1	0	0	200	50	0	0	250	10 - 19 Sep 12	Ratighat	Ratighat	CO, 5 UK NU	Builtup/ Tentage
9	N/9/ATC (PNSC-II)	5 UK NU NCC	1	1	3	0	40	20	150	0	210	20 – 29 Sep 12	Ratighat	Ratighat	CO,5 UK NU	Built up/ Tentage
10	N/10/ATC	80 UK Bn NCC	4	0	5	0	200	50	150	50	450	8 - 17 Oct 12	Bharkatiya	Bharkatiya	CO, 80 UK Bn	Built-up/ Tentage
11	N/11/ATC	77 UK Bn NCC	2	0	1	0	200	75	100	25	400	14 - 23 Oct 12	Bhujan/ Dwarahat/ Hawalbagh	Bhujan/ Dwarahat/ Hawalbagh	OC, 77 UK	Built up/ Tentage
12	N/12/ATC	1 UK R&V Sqn NCC	1	1	0	0	80	80	0	0	160	20 - 29 Oct 12	Pantnagar	Pantnagar	CO, 1 UK R&V Sqn NCC	Builtup/ Tentage

13	N/13/ ATC	24 UK (G) Bn NCC	0	5	0	2	0	450	0	100	550	27 Oct - 05 Nov 12	Rudrapur	Rudrapur	CO, 24 UK (G) Bn	Built-up/ Tentage
14	N/14/ATC Pre IGC	80 UK Bn NCC	5	2	3	0	240	90	160	60	550	27 Oct - 05 Nov 12	Bharkatiya	Bharkatiya	OC, 80 UK Bn	Built-up/ Tentage
15	N/15/ATC	1 UK Air Sqn NCC	0	0	0	0	121	79	118 S/F20 138	17	355	19 - 28 Nov 12	Pantnagar	Pantnagar	CO, 1 UK Air Sqn	Built-up/ Tentage
16	N/16/ATC	78 UK Bn NCC	5	0	2	0	425	50	75	50	600	21 - 30 Nov 12	Ranibagh/ Ranikhet	Kathgodam / Haldwani	CO, 78 UK Bn	Builtup/ Tentage
17	N/17/ATC	79 UK Bn NCC	5	0	2	0	400	25	125	0	550	29 Nov - 08 Dec 12	Ratighat	Kathgodam / Haldwani	CO, 79 UK Bn	Builtup/ Tentage
18	N/18/ATC	24 UK (G) Bn NCC	0	3	0	2	0	450	0	50	500	25 Dec 12 - 03 Jan 13	Rudrapur	Rudrapur	CO, 24 UK (G)	Builtup/ Tentage